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AGENDA

» Schedule Review/Update

» SAG Product Upgrade | mpacts on Releases
» External Interfaces Status Review

e Beta Test

* |ssues/Concerns
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Target Year 2000 Software Release Schedule

SYSTEM | 1/97 | 5 | 6 | 7 [ 8 [ 9 10|11 |12 | 1/98 |2 [3 |4 [5[6 |7 |89
NPPS D R p

CAPPS R P

NTDS D R P

NEMS D R P

NPDMS D R p

AMS D R P

D - Y2K Conversion Document. R - Release for Beta Testing P - Production Release

*** SAG Product Upgrade - Temporarily Removed - to be Rescheduled for Summer 1998
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Target Year 2000 Software Release Schedule

SYSTEM 1/97 5 6 7 8 9 10 | 11 |12 1/98 2 3 4 5 6 [7 1819
R P
NPPS D 31 29
R P
NTDS D 23 30
R P
NEMS D 27 30
R P
NPDMS D 27 29
R P
AMS D 31 29
S
CAPPS 29
S
NSMS 29

D - Y2K Conversion Document R - Release for Beta Testing P - Production Release S - SAG Rel

*** SAG Product Upgrade - Production Releases will work under Natural 2.2.6 and Natural 2.2.8
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SAG Product Upgrade Plan

* Production Releases of Agency-wide Systems will
execute as intended under both Natural versions

2.2.6 and 2.2.8
— All compilation errors wil
— No new 2.2.8 features wil

— Testing will be performec
2.2.8 environments

be corrected
be implemented
INn both the 2.2.6 and

o SAG Upgrade versions of all applications will be

released



SYSTEM

NPPS

CAPPS

NTDS

NSMS

NPDMS

AMS

External Interfaces

INTERFACE

OPM Macon YES
Treasury YES
SSA YES
NFC YES
NEBA YES
OPM YES
CTDS YES
DLSC YES
DAMES YES
GSA YES
FACS YES
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CONTACTED CHANGE REQUIRED REL W/ SYSTEM

YES AFTER
NO
YES AFTER
NO
NO
NO
NO

NO
NO

NO

YES YES
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BETA TEST SUPPORT

 Dryden and Kennedy have volunteered to perform
Beta Testing of specific segments of NEMS

o All Centersneed to test all Agency-wide betareleases

* Problems need to be reported to the SESAAS team as
early as possible to ensure corrections are made in
time for the Production releases
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Issues and Concerns

 SAG Y 2K product release - If in our evaluation we
find that Natural 2.2.8 changes will not executein a
Natural 2.2.6 environment, a dedicated SAG Upgrade
release will have to be planned.



